

COL Project Milestones (proposed)

GE Submitted ESBWR Application	August 2005
Began COL application preparation	September 2005
Submitted COL application	November 2007
NRC Issues COL	2011
Potential (safety related) Construction Start	2011-2012
Unit Operation	2016-2017